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ESTIMATE RUN 03/05/2013

ESTIMATE SUMMARY 09:30:54

CONTID: C18610         ESTIMATE NO: 0001 PROG 2005

PCN: 18610-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE RD BRIDGE REPLAC PERCENT TIME:

PROJECT NO: FBR0704-227                   

I-70 FRONTAGE RD BRIDGE REPLAC

NAME OF ROAD: 070A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 03/05/2013 DATE TIME STARTED 01/14/2013

9002 N. MOORE RD. DATE LET 12/06/2012 DATE WORK BEGAN 01/28/2013

 DATE AWARDED 12/18/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/02/2013 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 01/14/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 845,093.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 815,357.83 NON-PARTICIPATING 190,328.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,832.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.69

WORK DAYS

WORK DAYS

22.52%

654,765.85

190,328.12

190,328.12

185,495.89

$

$

$

$

0.00

190,328.12

190,328.12

0.00

190,328.12

-4,832.23

0.00

185,495.89

0.00

AMOUNT DUE 185,495.89 185,495.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 185,495.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0005 Removal of Debris 0.000

1.000

201-00005  
 

1.000

L S 

663.35000 663.351.000

663.35

0010 Removal of Tree Stump 0.000

1.000

202-00012  
 

1.000

EACH

815.16000 815.161.000

815.16

0015 Removal of Pipe 0.000

20.000

202-00035  
 

45.000

LF  

29.57000 591.4020.000

591.40

0020 Removal of Delineator 0.000

12.000

202-00090  
 

12.000

EACH

6.10000 73.2012.000

73.20

0025 Removal of Fence 0.000

96.000

202-01000  
 

98.000

LF  

4.86000 466.5696.000

466.56

0030 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

3,502.000

CY  

25.12000 0.000.000

0.00

0035 Muck Excavation 0.000

0.000

203-00100  
 

100.000

CY  

10.46000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

80.000

HOUR

167.16000 0.000.000

0.00

0045 *Potholing 0.000

16.000

203-01597  
 

16.000

HOUR

229.88000 3,678.0816.000

3,678.08

0050 Structure Excavation 0.000

15.000

206-00000  
 

33.000

CY  

12.59000 188.8515.000

188.85

0055 *Erosion Log (12 Inch) 0.000

30.000

208-00002  
 

120.000

LF  

4.05000 121.5030.000

121.50
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0060 *Erosion Log (20 Inch) 0.000

70.000

208-00009  
 

200.000

LF  

5.13000 359.1070.000

359.10

0065 *Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

3.78000 0.000.000

0.00

0070 Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

1,531.46000 1,531.461.000

1,531.46

0075 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,954.89000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

119.07000 0.000.000

0.00

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

15.000

HOUR

70.40000 0.000.000

0.00

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

26.000

HOUR

43.21000 0.000.000

0.00

0095 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

50.72000 0.000.000

0.00

0100 Erosion Control Supervisor 0.000

18.000

208-00205  
 

65.000

HOUR

91.53000 1,647.5418.000

1,647.54

0105 Adjust Valve Box 0.000

0.000

210-04050  
 

2.000

EACH

528.13000 0.000.000

0.00

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.500

ACRE

702.24000 0.000.000

0.00
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

2,430.84000 0.000.000

0.00

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

3,295.13000 0.000.000

0.00

0125 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

2,600.000

SY  

1.89000 0.000.000

0.00

0130 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

1,033.000

TON 

29.93000 0.000.000

0.00

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

754.000

TON 

101.24000 0.000.000

0.00

0140 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

476.000

GAL 

5.40000 0.000.000

0.00

0145 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

34.000

SY  

3.23000 0.000.000

0.00

0150 Riprap (9 Inch) 0.000

0.000

506-00209  
 

20.000

CY  

87.37000 0.000.000

0.00

0155 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

7.000

TON 

189.07000 0.000.000

0.00

0160 18 Inch Reinforced Concrete Pipe 0.000

40.000

603-01180  
 

93.000

LF  

70.24000 2,809.6040.000

2,809.60

0165 18 Inch Reinforced Concrete End Section 0.000

2.000

603-05018  
 

6.000

EACH

873.43000 1,746.862.000

1,746.86
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

350.000

LF  

23.06000 0.000.000

0.00

0175 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,258.63000 0.000.000

0.00

0180 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,555.73000 0.000.000

0.00

0185 End Post 0.000

0.000

607-00005  
 

8.000

EACH

213.91000 0.000.000

0.00

0190 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

98.000

LF  

9.99000 0.000.000

0.00

0195 Fence (Plastic) 0.000

402.000

607-11525  
 

402.000

LF  

3.24000 1,302.48402.000

1,302.48

0200 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

160.000

LF  

25.41000 0.000.000

0.00

0205 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

986.000

LF  

10.80000 0.000.000

0.00

0210 Delineator (Type I) 0.000

0.000

612-00001  
 

10.000

EACH

32.41000 0.000.000

0.00

0215 Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

37.81000 0.000.000

0.00

0220 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

677.13000 0.000.000

0.00
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0225 Construction Surveying 0.000

0.330

625-00000  
 

1.000

L S 

10,803.71000 3,565.220.330

3,565.22

0230 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

58,507.25000 29,253.630.500

29,253.63

0235 *Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

3,241.11000 1,620.560.500

1,620.56

0240 *Flagging 0.000

0.000

630-00000  
 

100.000

HOUR

27.01000 0.000.000

0.00

0245 *Traffic Control Inspection 0.000

30.000

630-00007  
 

80.000

DAY 

140.00000 4,200.0030.000

4,200.00

0250 *Traffic Control Management 0.000

2.000

630-00012  
 

10.000

DAY 

600.00000 1,200.002.000

1,200.00

0255 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

4.000

EACH

324.11000 648.222.000

648.22

0260 *Barricade (Type 3 M-A) (Temporary) 0.000

6.500

630-80335  
 

13.000

EACH

54.02000 351.136.500

351.13

0265 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

17.000

EACH

27.01000 135.055.000

135.05

0270 *Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

24.000

EACH

54.02000 486.189.000

486.18

0275 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

54.02000 0.000.000

0.00
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0280 *Construction Traffic Sign (Special) 0.000

229.000

630-80344  
 

546.000

SF  

10.80000 2,473.20229.000

2,473.20

0285 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

2,160.73000 2,160.731.000

2,160.73

0290 *Drum Channelizing Device 0.000

0.000

630-80360  
 

25.000

EACH

21.61000 0.000.000

0.00

0295 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

12.000

EACH

54.02000 324.126.000

324.12

0300 Concrete Barrier (Temporary) 0.000

210.000

630-80370  
 

420.000

LF  

36.73000 7,713.30210.000

7,713.30

0305 *Traffic Cone 0.000

0.000

630-80380  
 

30.000

EACH

5.40000 0.000.000

0.00

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A On-The-Job Trainee 0.000

16.000

700-70023  
 

960.000

F A 

1.00000 16.0016.000

16.00
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0335 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Railroad 0.000

0.000

700-70040  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 70,142.4870,142.48463,741.34CURRENT AMT0250 $ $ $

CAT NO0350 BE G-21-AP 

0350 Removal of Concrete 0.000

1.000

202-00175  
 

1.000

L S 

1,344.81000 1,344.811.000

1,344.81

0355 Removal of Bridge 0.000

1.000

202-00400  
 

1.000

EACH

13,488.04000 13,488.041.000

13,488.04

0360 Structure Excavation 0.000

204.000

206-00000  
 

204.000

CY  

12.59000 2,568.36204.000

2,568.36

0365 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

222.000

CY  

57.20000 0.000.000

0.00

0370 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

204.000

CY  

10.97000 0.000.000

0.00

0375 Shoring 0.000

1.000

206-01750  
 

1.000

L S 

8,621.05000 8,621.051.000

8,621.05

0380 Material Sampling and Delivery 0.000

2.000

250-00120  
 

4.000

EACH

162.06000 324.122.000

324.12
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0350 BE G-21-AP 

0385 Coating Lead-Based Paint 0.000

5.000

250-00235  
 

10.000

GAL 

127.00000 635.005.000

635.00

0390 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

56.000

TON 

101.24000 0.000.000

0.00

0395 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

180.000

SY  

3.23000 0.000.000

0.00

0400 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

73.000

SY  

19.45000 0.000.000

0.00

0405 Steel Piling (HP 14x117) 0.000

866.000

502-14117  
 

866.000

LF  

67.94000 58,836.04866.000

58,836.04

0410 Grouted Riprap 0.000

0.000

506-00030  
 

100.000

CY  

139.29000 0.000.000

0.00

0415 Riprap (9 Inch) 0.000

0.000

506-00209  
 

180.000

CY  

87.37000 0.000.000

0.00

0420 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

341.000

SY  

17.29000 0.000.000

0.00

0425 Concrete Sealer 0.000

0.000

515-00400  
 

126.000

SY  

10.80000 0.000.000

0.00

0430 Concrete Class D (Bridge) 0.000

41.000

601-03040  
 

163.000

CY  

543.83000 22,297.0341.000

22,297.03

0435 *Reinforcing Steel (Epoxy Coated) 0.000

5,660.000

602-00020  
 

28,640.000

LB  

0.88000 4,980.805,660.000

4,980.80
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PCN: 18610-BID    ESTIMATE RUN 03/05/2013

PROJECT: FBR0704-227                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:54

CUMULATIVE
AMOUNT

CAT NO0350 BE G-21-AP 

0440 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

205.000

LF  

148.82000 0.000.000

0.00

0445 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

503.000

LF  

165.58000 0.000.000

0.00

CAT 113,095.25113,095.25373,938.13CURRENT AMT0350 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,766.28000 6,766.281.000

6,766.28

0455 Sanitary Facility 0.000

1.000

620-00020  
 

2.000

EACH

324.11000 324.111.000

324.11

CAT 7,090.397,090.397,414.50CURRENT AMT0450 $ $ $

$ 190,328.12190,328.12$845,093.97$CURRENT AMTPROJECT TOTAL


